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 Overview and Status of SRS Tank Closure Program

 Issues/Challenges

 Communications

 Schedule Performance

 Ceasing Waste Removal

 Compliance with SC Water Protection Standards

 Questions?
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Overview of SRS Tank Closure Program

 Two Tank Farms – F Area and H Area

 Permitted by SC as Industrial Wastewater Facilities under the 
Pollution Control Act

 Three agency Federal Facility Agreement (FFA) 
 DOE, SCDHEC, and EPA

 51 Tanks
 24 old style tanks (Types I, II and IV)

 Do not have full secondary containment

 FFA commitments to close by 2022

 2 closed in 1997

 27 new style tanks (Type III/IIIA)

 Full secondary containment

 No enforceable closure commitment dates

 Following operational closure, Final RCRA/CERCLA closures 
will occur under the FFA
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Bulk Waste

Removal

Mechanical

Heel Removal

Chemical

Cleaning

Annulus

Cleaning

Final Sampling

and Isolation

Grout Tank

Cooling Coil

Flushing

Tank 4 in active BWR

Tanks 7, 9, 10, 11, 13, 14, & 15 

preparation 

Tank 8 being prepped for chemical cleaning

And ECC design/real waste testing in progress

Tank 16 in progress

Tanks 5, 6,18 & 19 in

progress

Tanks 17 & 

20 closed

Tank Closure Progression and Status

Tank 12 in progress
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Issue/Challenge:  Communications

 Closure of tanks requires multiple agency involvement 
(Contractors, DOE, NRC, SCDHEC, EPA, Public)

 Communication techniques and initiatives:

 Generic and specific technical discussions 

 Scoping meetings in advance of work product

 Regularly scheduled meetings and calls

 Minimize travel by using conference calls, Webcast, etc

 Joint Agency public presentations

 Openly discuss schedule, expectations, needs, upcoming 
activities regularly

 Establishing and maintaining adequate communications 
is extremely important and challenging
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Regulatory Documentation Path for Closure
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10/1/09 4/1/11 10/1/124/1/10 4/1/1210/1/1110/1/10 4/1/13
1/1/10 7/1/10 1/1/11 7/1/11 1/1/12 7/1/12 1/1/13

PA Dev

Approve PA

WD Basis Document Dev

DOE-SR Review

DOE-HQ Review

CM Public Comment Period

Approve CM – Tank 18/19

Grout Tanks

Tank 18/19 SA & Tier 2 Dev

FFA Closure Module (CM) Dev – Tank 18/19

Approval Tank 18/19 SA & Tier 2

Tank 18/19 Sample/Analyze

FFA
(12/31/12)

Issue PA

RAI’s

Tank 18/19 

Operationally 

Closed

SCDHEC/EPA Rvw.
& Comm. Incorp.

NRC

TER

RAI’s

NRC Consultation

Approve WD/Basis Document

Issue WD / Basis Document

FFA Closure Plan (GCP) Dev – FTF

GCP Public Comment Period

Approve GCP – FTF

DOE remains on 

schedule to close 

Tanks 18 and 19 in 

May 2012

Issue/Challenge:  Schedule Performance 

Closure of Tanks 18 & 19

SRR Prep.
DOE-SR Comm.
& Incorp.

SRR Prep.
DOE-SR Comm.
& Incorp.

Current Date
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Issue/Challenge: Ceasing Waste Removal

 Federal Facility Agreement – “DOE, SCDHEC, and EPA shall mutually 
agree that waste removal activities may cease.”

 Agencies agreed to a two part decision:
 Early, non-binding decision based on qualitative evaluation

 DOE present justification to SCDHEC and EPA followed by DOE written 
request and SCDHEC/EPA written concurrence

 Concurrence for Tank 18, 19, 5 and 6 achieved in the last year

 Final decision based on full quantitative evaluation in tank specific closure 
plans

 Basis:
 Justify the selected technologies

 Explain how waste removal was performed and why

 Demonstrate deminished removal efficiency

 Impacts of continued waste removal

 Evaluate additional waste removal (worker dose, cost, schedule, system 
impacts, and potential additional risk reduction)

 Visual aides
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Tank 5 Heel Removal History

Best estimate of 

~ 2,000 gallons*

of solids remain

* Based on a qualitative estimate of the remaining solids.  Final volume determination will be 

included in the Closure Module.

MSR – Mechanical Sludge Removal

CSR – Chemical Sludge Removal

MSR II – Mechanical Solids Removal



10

Tank 5
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Solids Removed
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Tank 6 Heel Removal History

Best estimate of 

~ 2,000 gallons*

of solids remain

* Based on a qualitative estimate of the remaining solids.  Final volume determination will be 

included in the Closure Module.

MSR – Mechanical Sludge Removal

CSR – Chemical Sludge Removal

MSR II – Mechanical Solids Removal
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Tank 6
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Current Status of Tanks

Tank 5 Tank 6 Total

Total Starting Volume (gal) 730,000 730,000 1,460,000

Total SMP Run Time (hr) 2,466 5,818 8,284

Total Liquid Introduced into the Tank (gal) 2,960,000 3,800,000 6,760,000

Total New Waste Created (gal) 780,000 500,000 1,280,000

Total Solids Removed (gal) 32,000 23,000 55,000

Total Solids Remaining* (gal) 2,000 2,000 4,000

Percent of Total Volume Removed (%) 99.7 99.7 99.7

* Based on a qualitative estimate of the remaining solids.  Final volume determination 

will be included in the Closure Module.
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Issue/Challenge: Compliance with SC Water Protection 

Standards

 Tanks 17 and 20 point of compliance was seep lines of two streams ~ 1 
mile from F Tank Farm boundary

 SCDHEC now requiring all aquifers, even under the tanks comply:

 4 mrem/yr dose from beta gamma contaminates

 15 pCi/L alpha concentration

 Specified chemical maximum concentration limits 

 Demonstration of compliance will be through groundwater monitoring 

 SCDHEC and EPA have requested approval of a new Groundwater 
Monitoring Plan

 Under development ~ Spring 2011

 F Tank Farm Performance Assessment does not predict MCLs will be 
met under the tank farm for all aquifers 

 Does predict compliance at 100 meters from tanks

 Strategy is to monitor at perimeter of closure cap (~ 100 meters) and 
establish Interim RCRA/CERCLA Documents with regulators to limit 
land use to industrial purposes and prohibit drinking of groundwater.
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Questions?
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Back-up Slides
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FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22FY10 FY23 FY24 FY25 FY26 FY27 FY28 FY29 FY30 FY31 FY32

23H

2F
3F

24H
1F

13H
21H

15H
22H
10H
9H

8F
11H
14H

4F

18F
19F
5F
6F

7F
12H

16H

FFA Commitment

LW System Plan — Revision 15

SWPF Delay Impact

LW System Plan — Revision 16

30H
31H
33F
44F
47H
34F
32H
45F
27F
46F
36H
25F
37H
48H
51H
26F
42H
35H
39H
49H
28F
29H
38H
41H
43H
40H
50H

Type I, II, & IV

Type III/IIIA

Tank Closure Schedule


